EISE Project Meeting Agenda 
Eastern Illinois University 

Team/Group:
DARS Process Team 
Date:
January 10, 2007
Time:
10 a.m..

Place:
109 Old Main

Agenda and discussion items

1. Progress Update

2. Markers: DPROG v. REQ
3. The RES (Residency) DPROG  

4. REQS Ready: 
· EWPREQ
· DEGREE

· FLGREQ

· GE-TEXT
· HSSUBREQS
· LEGEND
· TOTALHRS 
5. Gen ED: GE-SB 200690-999999 revised 
6. Ordering Requirements on a DPROG:

7. Exceptions: Basic rules have been built.
8. Testing Your Audits
9. Questions
10. Next Meeting: With Consultant Chris Bufler, on the morning of Wednesday, January 24, in the CATS lab in McAfee.  The exact time has yet to be determined.
Action Items
	Item Identifier
	Item Description
	Owner
	Target Completion Date
	Status

	1.
	DARS Training
	MHP, MH, BK
	2-10-06
	Completed as planned

	2.
	H40 Cleanup
	MHP & Auditors
	3-3-06
	Completed as planned

	3.
	Academic Naming Conventions
	MHP & Auditors
	3-3-06
	Completed as planned


	4.
	Degree Audit Completion Schedule
	Auditors
	3-20-06
	Completed as planned


	5.
	DARS Training
	Auditors
	4-14-06
	Completed as planned

	6. 
	DARwin Installation
	ITS
	5-15-06
	Completed August 2006


	7.
	Audit Building
	MHP & Auditors
	11-30-06
	Because of delays with the interfaces and bridge, another extension has been granted to 1-31-07.


	8.
	Transfer Articulation
	Records Staff
	11-30-06
	Because of delays with the interfaces and bridge, the transfer work of Fall 2007 students will be evaluated in the mainframe for the time being. However, as of  early December, ITS had successfully mapped articulations from the mainframe to DARS, and the current deadline for the bridge is 1-31-07.  TA staff  thus are working to clean up TA rules and IREFS by the end of January.

	9. 
	DARS/Banner Interfaces
	ITS
	9-1-06
	PROD Rescheduled for 1-31-07
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