EISE Project Meeting Notes 
Eastern Illinois University 

	
	

	Date:
	July 26, 2006

	Time:
	1:30pm   

	Place:
	Blair Hall Conference Room

	Attendees:
	

	
	

	Note Author:
	


Timeline for July 24, 2006 through August 14, 2006 is attached.  (Highlighted items indicate items for which the Team is responsible.

Agenda and discussion items
Common Matching Follow-up
EIU Training Instance
Discussion of School of Continuing Education Scenarios
Update on Admissions 
Update Location Management 
Update on Catalog and DARS
Update on Registration 
Update on Academic History
Update on Test Score
Update on Schedule 
Upcoming Consulting Sessions 
Decisions Made
Decisions for referral
Tabled/Future discussion Items

Ongoing Task List , Action Items
	Item Identifier
	Item Description
	Owner
	Target Completion Date
	Status

	SPT20066
	Completed Tables List to Vicki Phillips
	Team
	ASAP
	Ongoing

	
	
	
	
	

	
	
	
	
	


New Action Items

	Item Identifier
	Item Description
	Owner
	Target Completion Date
	Status

	SPT20067
	Critical Dates to Sue Harvey
	Team
	7-5-2006
	Ongoing

	
	
	
	
	

	
	
	
	
	


Attachments and/or meeting Handouts listed:
Student Process Team Timeline for July 24, 2006 through August 14, 2006
Scenarios from School of Continuing Education
Student Process Team is responsible for highlighted items.

	Module#
	Mod_Seq#
	Name
	Duration
	Start_Date
	Finish_Date
	Resource_Names

	12
	1
	Schedule - Faculty Load validation tables in TEST
	30 days
	7/24/2006 8:00
	9/1/2006 17:00
	HR & Student & ITS

	12
	2
	Schedule - Faculty Designation load TEST
	10 days
	7/24/2006 8:00
	8/4/2006 17:00
	ITS

	1
	5
	Academic History - Verify Institutional Course Info in TEST
	10 days
	7/24/2006 8:00
	8/4/2006 17:00
	Records

	3
	20
	Admissions - First SAT tape load in PROD
	1 day
	7/31/2006 8:00
	7/31/2006 17:00
	Admissions

	3
	21
	Admissions - First ACT tape load in PROD
	1 day
	7/31/2006 8:00
	7/31/2006 17:00
	Admissions

	10
	9
	General Student - define attributes to be moved
	1 day
	7/31/2006 8:00
	7/31/2006 17:00
	Admission

	1
	6
	Academic History - Verify Transfer Course Info in TEST
	10 days
	7/31/2006 8:00
	8/11/2006 17:00
	Records

	1
	7
	Academic History - Degree Info 1st Load - PPRD
	10 days
	7/31/2006 8:00
	8/11/2006 17:00
	ITS

	12
	3
	Schedule - Prepare scheduler training materials for Section Building
	14 days
	8/1/2006 8:00
	8/18/2006 17:00
	Registration

	7
	6
	DARS - Midway for degree audit
	1 day
	8/1/2006 8:00
	8/1/2006 17:00
	DARS - Mike and Mary

	7
	7
	DARS - Mapping of transfer data (institutions and rules) completed
	1 day?
	8/1/2006 8:00
	8/1/2006 17:00
	ITS

	9
	6
	General Person - Verification of General Person TEST (address and phone)
	14 days?
	8/1/2006 8:00
	8/18/2006 17:00
	Student Process

	14
	5
	Location management -- with Astra TEST
	23 days
	8/1/2006 8:00
	8/31/2006 17:00
	user

	15
	1
	Astra -- TEST version ready
	1 day
	8/1/2006 8:00
	8/1/2006 17:00
	ITS

	1
	8
	Academic History - move Validation Rules and Tables from TEST to PPRD and PROD
	5 days
	8/7/2006 8:00
	8/11/2006 17:00
	ITS

	1
	9
	Academic History - Verify Degree Info in TEST
	10 days
	8/7/2006 8:00
	8/18/2006 17:00
	Records

	1
	10
	Academic History - Transfer Course Info 1st load - PPRD
	5 days
	8/14/2006 8:00
	8/18/2006 17:00
	ITS

	1
	11
	Academic History - Institutional Course Info 1st Load - PPRD
	10 days
	8/14/2006 8:00
	8/25/2006 17:00
	ITS

	1
	12
	Academic History - Pre-Banner Summary - TEST
	15 days?
	8/14/2006 8:00
	9/1/2006 17:00
	ITS


SPT Meeting 7-26-2006

Scenarios from School of Continuing Education submitted by Kim Burnett:

1.  Classes ending/beginning outside of term dates.

2.  Students taking both on and off campus classes; the different fees charged.

3.  Fees differing for class type (i.e. sponsored Credit Courses).

4.  Instructors changing dates after schedule has been made.

5.  Sections adding to the schedule after the schedule has been made.

6.  SCE enrolling students in courses vs. students registering themselves.
7.  Sections of certain classes are directly billed and paid by cohort groups.

8.  Changes in the roster

9.  Adding students to a roster after the class begins; adding or dropping after the class ends.
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