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EISE Project Meeting Notes  
Eastern Illinois University  

 
Team/Group: Student Process Team  
  
Date: July 12, 2006 
Time: 1:30pm    
Place: Blair Hall Conference Room 
Attendees: Rodney Ranes, Sue Harvey, Kim Burnett, Bonnie Wilson, Linda Coffey, Brenda 

Major, Mary Herrington-Perry 
  
Note Author: Judy Kopp 
 
Timeline for July 12, 2006 through July 31, 2006: 
 
Highlighted items indicate items for which the Team is responsible. 
 
Module# Mod_Seq# Name Duration Start_Date 
3 17 Admissions - move STVSBGI from TEST to PROD 3 days 7/12/2006 8:00 

5 7 Catalog - copy tables from TEST to PPRD 2 days 7/13/2006 8:00
3 18 Admissions - Admissions Live for data entry 0 days 7/17/2006 8:00
3 19 Admissions - Recruiting Live for data entry 0 days 7/17/2006 8:00

10 8 General Student - Housing New Appplicant Feeds to CBORD - PROD 1 day 7/17/2006 8:00
5 8 Catalog - Verify Catalog tables in PROD 44 days? 7/17/2006 8:00

99 6 
Training - Follow Up consult for Letter Generation, Pop Sel, Job 
Submission 3 days 7/18/2006 8:00

12 1 Schedule - Faculty Load validation tables in TEST 30 days 7/24/2006 8:00
12 2 Schedule - Faculty Designation load TEST 10 days 7/24/2006 8:00

1 5 Academic History - Verify Institutional Course Info in TEST 10 days 7/24/2006 8:00
3 20 Admissions - First SAT tape load in PROD 1 day 7/31/2006 8:00
3 21 Admissions - First ACT tape load in PROD 1 day 7/31/2006 8:00

10 9 General Student - define attributes to be moved 1 day 7/31/2006 8:00
1 6 Academic History - Verify Transfer Course Info in TEST 10 days 7/31/2006 8:00
1 7 Academic History - Degree Info 1st Load - PPRD 10 days 7/31/2006 8:00

 
 
 
Agenda and discussion items 
 
High School Codes: 
 
Grad School said they really didn’t need them.  Bonnie Wilson said her area didn’t use them either.  Brenda stated that 

there are thousands and we will only use a fraction.  Admissions purchased the CEEB codes tape.  A lot 
of the information is incorrect for Illinois and Admissions is trying to clean up the tape.  Sue asked what 
this would do to the timeline if this can’t go across.  College and High School has to be moved at the 
same time.  She stated Records wants them to load everything they can and ITS prefers to load it all now.  
It was suggested that we ask U of Illinois if they have an updated list of codes.  Brenda and Mary will 
work together on the codes and Sue will check with U of Illinois. 

 
Critical Dates 
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The critical dates calendar – on hold for now. 
 
 
 
Team Assignment 
 
Sue reported that CFCG said most teams have slogan/mottos.  She asked the team to be thinking of one for this group. 
 
Common Matching Update 
 
The common matching criteria was presented to CFCG.  Financial Aid has some concerns.  Tracy Hall will test it before 

taking to the Steering Committee.  Common matching probably won’t be available Monday.  Sue will 
check with Kathy Reed. 

 
Update on Admissions  
 
Rodney met with Cathy Ashmore on security information.  Need security so users can put dates in GUACALN.  Rodney 

identified a couple of applications to enter into Banner on Monday.  Getting curriculum error in PPRD. 
 During training the trainers told us you couldn’t have students at two levels.  Was told to build both grad 

levels which didn’t work.  An update has been received and it is possible to have two levels.   
Update Location Management  
 

Is moving forward. 
 
 
Update on Catalog and DARS 
 
Amy Graham gave info on setting levels in courses.  Sue will check with Truman State re information on this.  Any 

change to catalog will update sections. – not true.  Set prereq test score.  DARS meeting tomorrow to iron 
out wrinkles.  Cont. Ed has special topic courses and times.   Don’t have to adhere to deadline.  Will have 
to build in as needed.  Only schedulers would do this. 

 
Update on Registration  
 
Working on building rules and validation tables. 
 
Update on Academic History 
 
SHAACST problem.  Banner Academic standing is incorrect, the problem is being looking into.  Rules are based on 

attempted hours.  SOAHSCH – have to build many so it can look for high school deficiencies.  
  
Update on Test Score 
 
Update on Schedule  
 
Did BPA for Continuing Education.  Doing BPA for scheduling irregular classes. 
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Upcoming Consulting Sessions  
 
Sue sent our proposed changes to Amy and Mike Delaney.  Doesn’t think there will be any problems.  Events 

Management has been changed to August 28 – everything else will drop back to next slot. 
 
Timeline for Modules 
Common Matching 
 
Decisions Made 
 
 
 
 
Decisions for referral 
 
 
 
Tabled/Future discussion Items 
 
 

Ongoing Task List , Action Items 
 
Item 
Identifier 

Item Description Owner Target 
Completion 
Date 

Status 

SPT20066 Completed Tables List to Vicki 
Phillips 

Team ASAP Ongoing 

     
     
 
 

New Action Items 
 
Item 
Identifier 

Item Description Owner Target 
Completion 
Date 

Status 

SPT20067 Critical Dates to Sue Harvey Team 7-5-2006 Ongoing 
SPT20068 Team Motto/Slogan Team 8-1-2006 Ongoing 
     
 
 
Attachments and/or meeting Handouts listed: 
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