EISE Project Meeting Agenda 
Eastern Illinois University 

Team/Group:
DARS Process Team 

Date:
May 4, 2007

Time:
1:30 pm
Place:
109 Old Main

Agenda and discussion items

1. Web application for graduation: Changes in reports, process?
2. Associates degrees and IAI GECC: How will these be applied to audit? 

3. Requirements for double degrees: What encoding is necessary? 

4. Audit appearance

a. Length of audit: They are getting longer and longer and longer-- any suggestions?? 
b. Order of audit: What’s the final decision?
5. Convert table issues: Are there any still? 

6. Coding for the interactive audit: What do we still need to do? 
7. ‘Audit only’ courses: How can we hide them in the ‘Select from’ list?

8. Minor residency: Can it be removed from the residency list?

9. Transfer course flags: How do we use them in our audits?

10. Honors programs: How are we going to audit them?

11. Cross-walking old majors to new DPROGS: Do you need me to direct any “old” majors to new DPROGS so that audits will run for the latter (and you won’t have to build the former)?

12.  Special requests

a.  How can I keep Business courses out of the Advertising Minor GPA when the student is a business major and not allowed to count those business classes towards the minor GPA?  (Perhaps this is something I will just have to manually adjust on the audit.  Or could this be an exception code on the student’s records when they apply for graduation?)
b. In a similar problem as #4, regarding the MIS minor, if a student is a business major, she must take an additional course for this minor that non-business majors do not have to take.  How do I set this up in DARS?

c. Graduate program audits: Assistance needed?

d. Other?

13.  Impact of interfacing on the current DARS test audits

Action Items
	Item Identifier
	Item Description
	Owner
	Target Completion Date
	Status

	1.
	DARS Training
	MHP, MH, BK
	2-10-06
	Completed as planned

	2.
	H40 Cleanup
	MHP & Auditors
	3-3-06
	Completed as planned

	3.
	Academic Naming Conventions
	MHP & Auditors
	3-3-06
	Completed as planned



	4.
	Degree Audit Completion Schedule
	Auditors
	3-20-06
	Completed as planned



	5.
	DARS Training
	Auditors
	4-14-06
	Completed as planned

	6. 
	DARwin Installation
	ITS
	5-15-06
	Completed August 2006



	7.
	Audit Building
	MHP & Auditors
	11-30-06; 1-31-07; 3-16-07; 6-15-07
	Completed except for refinements determined to be needed as a result of testing (to begin once the interfaces are complete)



	8.
	Transfer Articulation
	Records Staff
	11-30-06;1-31-07; 3-16-07; 6-15-07
	Because of delays with the interfaces and bridge, the transfer work of Fall 2007 students will be evaluated in the mainframe for the time being. As of 4-30-07, ITS has completed mapping of articulation rules from the mainframe to DARS, and Records continues to review them for accuracy and completeness.  

	9. 
	DARS/Banner Interfaces
	ITS
	9-1-06; 1-31-07; 3-16-07; 6-15-07
	As of 4-3-07, basic audit information is coming through the interface.  
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